
July 1, 2009 thru September 30, 2009 Performance Report

B-08-MN-39-0009Grant:

Hamilton City, OHGrantee:



Grant Number:
B-08-MN-39-0009

Grantee Name:
Hamilton City, OH

Grant Amount:
$2,385,315.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

The City will use its funds for the following eligible Neighborhood Stabilization Program (NSP) activities:
Acquisiton -$400,000
Clearance/Demolition - $450,000
Rehabilitation/Reconstruction and New Construction $759,000
Funding Mechanisms for Purchase - $430,000
Public Facilities/Improvements - $131,000
Administration - $215,315
The city will also make sure at least 25% of the funds and their associated activities benefit residents that are at or
below 50% of AMI.

NSP

Declaration Number

For emergency assistance for redevelopment of abandoned and foreclosed homes and residential properties. The
City will concentrate its efforts in the following lmmi areas. Citywide with priority given to Wilson-Symmes Park (Part
CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane (Part CT 06), Hanover-Walnut
(CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton (Part
CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09),
Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Recovery Needs:

$0.00

N/A

$38,731.94

$0.00

$22,990.15

$22,990.15

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$2,385,315.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$22,990.15

$246,008.50

$2,385,315.00

Overall

Program Income Received

N/A

$0.00



The City of Hamilton Neighborhood Development Division (NDD) staff continues to develop projects and criteria to
be used for demolition, acquisition, rehabilitation/reconstruction and new construction activities to stabilize
neighborhoods.  Staff has aggressively been working with lenders, realtors, appraisers, legal council, OHPO, and
environmental consultants in efforts to get activities underway.
Progress in the month of July:

    •  Inspections of ten (10) blighted properties declared as nuisances by the City's Health Department; taken before
City Council for approval for demolition; civil cases filed in the Common Pleas Court by the City's Law Department.
    •  Letters mailed to OHPO for historic review and determination of No Adverse Affect for nine (9) properties
proposed for demolition.
    •  Property inspections of five (5) Lender Owned foreclosed properties; received responses of interest from
lending institutions.
    •  Sixteen (16) properties identified for potential acquisition.
    •  Seven (7) exterior inspections completed for possible rehab/reconstuction or demolition.
Progress in the month of August:

    •  Request for Proposals (RFP) for URA Appraisals analyzed and mailed to five (5) appraisers.
    •  Meeting with Neighborhood Housing Services of Hamilton (NHSH) to discuss property acquistion, disposition
and management options for potential contract agreements.
    •  Five (5) properties inspected for possible rehabilitation; staff recommended two (2) properties located at 130
Gordon Avenue and 614 S. 4th Street.
    •  Inspections of ten (10) blighted properties declared as nuisances by the City's Health Department; taken before
City Council for approval for demolition; civil cases filed in the Common Pleas Court by the City's Law Department.
    •  Summary of appraisal proposals prepared for review; appraisal services offered to the lowest and best
proposer.
    •  Staff prepared data for City Council to review at an Executive Session meeting concerning six (6) potential
properties for acquisition.
Progress in the month of September:

    •  Inspections of five (5) blighted properties declared as nuisances by the City's Health Department, two (2)
properties are not in the designated NSP areas; taken before City Council for approval for demolition; civil cases
filed in the Common Pleas Court by the City's Law Department.
    •  Letters mailed to OHPO for historic review and determination of No Adverse Affect for nine (9) properties
proposed for demolition.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$18,188.69

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$357,797.25

Required

$238,531.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



    •  Agreement for appraisal services entered into with CK Hollowell Appraisal Services.
    •  Appraisals scheduled for the two (2) potential acquistion properties; title reports have been requested.
    •  Notification from the Law Department of motion for default judgment granted for 1113 Lane St., 1384 East Ave.,
42-44 Fifth St., and 1121 Garden Avenue.
    •  Working with Helix Environmental, Inc. for asbestos surveys; schedule inspections for four (4) properties before
soliciting bids.
 

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $131,000.00 $0.00

NSP1-1, Purchase and Rehab - Acquisition $0.00 $1,518.49 $400,000.00 $2,604.26

NSP2-1, Demolish Blighted Structures $0.00 $1,518.49 $450,000.00 $2,604.26

NSP3-1, Redevelopment - Rehab/Reconstruction $0.00 $882.27 $187,500.00 $1,511.69

NSP3-2, Redevelopment - Rehab/Reconstruction - 25% set aside $0.00 $882.21 $187,500.00 $1,511.57

NSP3-3, Redevelopment - New Construction $0.00 $0.00 $189,500.00 $0.00

NSP3-4, Redevelopment - New Construction - 25% set aside $0.00 $0.00 $189,500.00 $0.00

NSP3-5, Redevelop Properties -Housing Counseling $0.00 $0.00 $5,000.00 $0.00

NSP4-1, Financing Mechanisms $0.00 $0.00 $180,000.00 $0.00

NSP4-2, Financing Mechanisms - 25% set aside $0.00 $0.00 $250,000.00 $0.00

NSP6-1, Administration $0.00 $18,188.69 $215,315.00 $30,500.16

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$9,489.00

$1,518.49

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

01/1

$1,518.49

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$2,604.26

Expended CDBG DR Funds

Responsible Organization:

$1,518.49

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Properties 0 0

Activity Description:

24CFR570.201(a) Acquire foreclosed, vacant and abandoned residential properties from financial institutions to stabilize
neighborhoods. The purchase will be at a discount from the current market-appraised value of the home or property. City will
average at least 10% below a current appraised value.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

2nd Quarter Reporting - Activity delivery costs associated with identifying 42 REO properties for NSP eligibility; contacting the
lenders who own these properties, drafting RFP for URA-compliant appraisal services, analyzing proposals received, executing
contract for appraisal services, cross referencing against City nuisance properties, drafting URA-compliant documents for
acquisition process and preparing info for Council. 
Inspections of seventeen (17) addresses for possible acquisition for rehabilitation/reconstruction or demolition.
Agreement for Appraisal Services entered into with CK Hollowell Appraisal Services, LLC. Appraisals and title opinions
completed for three eligible properties.
Three (3) addresses under review during this reporting period, two (2) properties located at 614 S. 4th Street and 130 Gordon
Avenue for actual acquistion for rehab/reconstruction.  1014 S. 2nd Street on hold pending receipt of clear title report.

Activity Progress Narrative:

Acquisition of Foreclosed and Abandoned
Properties

Activity Title:

Project Number:

NSP1-1

Project Title:

Purchase and Rehab - Acquisition



Activity Locations
Address City State Zip

NAHamilton614 South Fourth St 45011

NAHamilton130 Gordon Ave 45013

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$450,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$450,000.00

N/A

$0.00

$0.00

$10,127.00

$1,518.49

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

02/1

$1,518.49

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$2,604.26

Expended CDBG DR Funds

Responsible Organization:

$1,518.49

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/15# of housing units 0 0

0 0/0 0/0 0/3# of Businesses 0 0

Activity Description:

24CFR570.201(d) Demolition and clearance of vacant dilapidated residential and commercial structures that have been
determined to have a blighted effect and foreclosed and/or abandoned single family properties that would require more funds to
rehabilitate than to demolish and reconstruct in order to stabilize and improve targeted neghborhoods.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

2nd Quarter Reporting - Activity delivery costs associated with staff time related to address verification for eligibility, court filings
and documentation, site inspections and written reports to Ohio Historic Preservation Office (OHPO) for twenty (20) properties.
The following addresses have been declared as muisance, blighted properties by city council and are moving through the court
system: 1121 Garden Ave., 704 S. Ninth St., 1008 Greenwood Ave., 1106 S. Front St., 123 Wilson St., 620 Chestnut St., 1213
Chestnut St., 948 Walnut St., 505 Vine St., 753 S. Twelfth St., 340 Hanover St., 1366 Harmon Ave., 619 Ludlow St., 432 East
Ave., 460 Knightsbridge Dr., 629 Ludlow St. 530 N. Fifth St., 135 Washington St., 14 Gordon Ave. and 120 Sycamore Street. 
These structures are severely dilapidated and have a negative effect on the surrounding neighborhood.
Asbestos surveys have been completed and demolition bids to be obtained for: 1121 Garden Ave., 1113 Lane St., 1384 East
Ave. and 42-44 Fifth Street,
NDD staff inspected nine (9) properties located at 1014 S. 2nd St., 233 Chestnut St., 468 N. 9th St., 644 East Ave., 1103
Chestnut St., 444 Knightsbridge, 1222 Long St., 621 Central Ave. and 505 Vine Street to be demolished for redevelopment.

Activity Progress Narrative:

Clearance & Demolition of Blighted StructuresActivity Title:

Project Number:

NSP2-1

Project Title:

Demolish Blighted Structures



Activity Locations
Address City State Zip

NAHamilton1384 East Ave 45011

NAHamilton42-44 Fifth St 45011

NAHamilton1121 Garden Ave 45011

NAHamilton1113 Lane St 45011

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$187,500.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$187,500.00

N/A

$0.00

$0.00

$5,538.75

$882.27

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/1

$882.27

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$1,511.69

Expended CDBG DR Funds

Responsible Organization:

$882.27

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable conditions.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

NDD staff inspected eight (8) addresses located at 614 S. 4th St., 707 Ridgewood, 2140 Elmo, 1208 Parrish, 123 N. 9th St.,
1111 Hanover and 629 Heaton Street for potential acquistion for rehab/reconstruction.
Two (2) properties located at 614 S. 4th Street and 130 Gordon Avenue selected for acquistion for rehab/reconstruction; Offers
to Purchase to be made in the very near future.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAHamilton614 South Fourth St 45011

NAHamilton130 Gordon Ave 45013

Rehab/ReconstructionActivity Title:

Project Number:

NSP3-1

Project Title:

Redevelopment - Rehab/Reconstruction



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$187,500.00

NSP Only - LH - 25% Set-Aside City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$187,500.00

N/A

$0.00

$0.00

$5,538.75

$882.21

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/2

$882.21

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$1,511.57

Expended CDBG DR Funds

Responsible Organization:

$882.21

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable condition. Focusing on homeownership activities and "rent-to-own" activities; rental before conversions to home
ownership will be a maximum of thirty (30) months and made available to families earning up to 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity delivery costs during the reporting period associated with inspections to meet the 25% set-aside.
NDD staff inspected eight (8) addresses located at 614 S. 4th St., 707 Ridgewood, 2140 Elmo, 1208 Parrish, 123 N. 9th St.,
1111 Hanover and 629 Heaton Street for potential acquistion for rehab/reconstruction.
Two (2) properties located at 614 S. 4th Street and 130 Gordon Avenue selected for acquistion for rehab/reconstruction;
Ooffers to Purchase to made in the very near future.

Activity Progress Narrative:

Rehab and ConstructionActivity Title:

Project Number:

NSP3-2

Project Title:

Redevelopment - Rehab/Reconstruction - 25% set aside



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$189,500.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$189,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

24CRF570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

New ConstructionActivity Title:

Project Number:

NSP3-3

Project Title:

Redevelopment - New Construction



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$189,500.00

NSP Only - LH - 25% Set-Aside City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$189,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/4

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

24CFR570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to
serve persons at or below 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

New ConstructionActivity Title:

Project Number:

NSP3-4

Project Title:

Redevelopment - New Construction - 25% set aside



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/5

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

24CFR507.201(n) As a component of this activity, each homebuyer will receive and complete at least 8 hours or homebuyer
counseling from a HUD-approved counseling agency before obtaining a mortgage loan.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

Homebuyer CounselingActivity Title:

Project Number:

NSP3-5

Project Title:

Redevelop Properties -Housing Counseling



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$180,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

04/1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

24CFR570.206 The City will provide resources to finance those wishing to purchase or rehabilitate, reconstructed or newly
constructed housing on foreclosed upon property. The form of assistance includes down payment assistance as well as other
eligible financing mechanisms.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Funding MechanismsActivity Title:

Project Number:

NSP4-1

Project Title:

Financing Mechanisms



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

04/2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

24CFR570.206 These funds will be used to assist households at or below 50% AMI. The City will provide resources to finance
those wishing to purchase a rehabilitated, reconstructed or newly constructed housing on foreclosed upon property. The form of
assistance includes down payment assistance as well as other eligible financing mechanisms.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Funding MechanismsActivity Title:

Project Number:

NSP4-2

Project Title:

Financing Mechanisms - 25% set aside



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$215,315.00

N/A City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$215,315.00

N/A

$0.00

$0.00

$215,315.00

$18,188.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

06/1

$18,188.69

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/18/2010

$0.00

To Date

03/19/2009

$30,500.16

Expended CDBG DR Funds

Responsible Organization:

$18,188.69

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

24CFR570.206 Administration cost related to NSP activities.

Location Description:

Implementation and planning costs related to administration of the NSP program. MOU entered into with the City's Law
Department for Legal Council.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Administration/PlanningActivity Title:

Project Number:

NSP6-1

Project Title:

Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$131,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$131,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP5

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Persons benefitting 0 0

Activity Description:

In connection with the redevelopment of demolished or vacant properties, funds will be used for infrastructure improvements to
affordable housing units made available to families earning up to 120% AMI that will foster, stabilize and complement NSP
eligible activities.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Infrastructure ImprovementsActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

